Enterprise Item

Sprint Review and Demo

Monterey Bay EI 23Q2.1

(24th May - 6th June 2023)

ZopSmart

Kroger
FRESH FOR EVERYONE ™

Agenda

Sprint Metrics   RAID Log   Highlights & Demo

Sprint Metrics

Spillovers
26.0%

Completed
74.0%

Committed: 50

Completed: 37

Spillover: 13

RAID (Risks, Assumptions, Issues and Dependencies)

Raid Category	Ticket Number	Description	Action-On
Risk	-	-	-
Dependency	EISART-52640	Optimize the calls to EHS to reduce the delay and Update EHS attributes	Merch Hub Team
Issues	-	-	-
Assumption	-	-	-

Sprint Goals

Development
- ✔ Complete HTML designs for PVG page creation
- ✔ Integrate Snyk into BE repositories
- ✔ Migrate non-production environments to Harness NextGen
- ✔ Make progress on discovery tickets

Discovery
- ✔ Finalize initial agenda
- ✔ Finalize kickoff deck
- ✔ Get kickoff meeting on calendar

Stage deployment
- ■ 06/13

Sprint Highlights & QA Progress - Backend

Highlights

PVG Service

✔ Throttled group detector to only send 50 groups to PIM every 10 minutes
✔ Read access for PVG production DB
✔ Integrated Snyk tool to GD and API repo
✔ Generated payload and sent to Wiremock

Bugs

✔ In report details table, item title was getting saved with an extra character in the middle
✔ UI was becoming blank when token expired

QA Progress

✔ Completed testing 5 User Stories with 120 test cases executed
✔ Found 6 Medium priority bugs; all are fixed and tested
✔ Automated 93 test cases; Overall, 332/332 regression test cases are automated

Sprint Highlights & QA Progress - Frontend

Highlights

UI Service

✔ HTML designs for create PVG page
- Add GTINs
- Variant information
- Add/Edit Variant attributes
- Variant attributes - design and table attributes

QA Progress

✔ Completed testing 4 User Stories with 29 test cases executed
✔ Found 1 Medium priority bug - it is fixed and tested
✔ Automated 8 test cases; Overall, 94/94 regression test cases are automated

Demo

Thank you!